

**CASE MANAGEMENT/ELECTRONIC CASE FILES (CM/ECF)
IMPLEMENTATION SCHEDULE**

The chart below shows the current implementation schedule for CM/ECF throughout the district and bankruptcy courts in the Federal Judiciary. Those courts in dark blue are already live on CM/ECF. The date in the dark blue boxes is the date the court started live operation. The courts in light blue are those courts that have begun the implementation process. The date in the light blue boxes is the date the court began or will begin the implementation process. Implementation can vary from 10 to 18 months depending on the court. Those courts with a white box and no date have not yet begun implementation of CM/ECF. The date in the upper right hand corner of the chart is the date the chart was last updated. For a list of courts currently accepting electronic filings see the press release, by [clicking here](#).

CM/ECF Implementation Status

**actual implementation start
start of live operation**

as of: Oct 2004

Court	Bankruptcy	District
AK	Oct-01 2	Sep-04 21
AL-M	Jul-02 4	Apr-04 13
AL-N	Feb-04 11	Jan-04 18
AL-S	Jun-02 4	May-03 9
AR-E	Dec-01 3	Jul-04 20
AR-W	Dec-01 3	Jul-04 20
AZ	Oct-97 P	Jul-04 20
CA-C	Jul-03 15	Jul-03 9
CA-E	Sep-03 16	Sep-03 16
CA-N	Apr-03 7	Apr-01 A
CA-S	Mar-98 P	Jul-04 20
CO	Jan-02 2	Nov-03 17
CT	Nov-03 7	Oct-03 10
DC	Oct-03 6	Jan-01 A
DE	Aug-01 1	Nov-03 17
FL-M	Feb-03 7	Jul-04 16
FL-N	Nov-03 11	Nov-03 12
FL-S	May-03 14	Sep-04 21
GA-M	Aug-00 W	Oct-04 16
GA-N	Nov-97 P	Jul-04 14
GA-S	Sep-03 16	May-04 19
GU	May-04 13	Jan-04 18
HI	Jun-03 7	Jul-04 20
IA-N	Mar-02 4	Jun-03 9
IA-S	Aug-03 1	Oct-04 18
ID	May-04 19	May-04 19
IL-C	May-03 14	Jul-04 16
IL-N	Jun-03 7	Nov-02 11
IL-S	Feb-02 4	Jan-04 12
IN-N	Sep-02 6	Nov-03 12
IN-S	Oct-04 16	Jun-02 5-W
KS	Dec-03 8	Mar-03 9
KY-E	Jun-02 4	Mar-03 10
KY-W	Feb-02 4	Aug-03 10
LA-E	Dec-01 3	May-04 19
LA-M	Feb-01 W	Jan-04 18
LA-W	Oct-02 6	Jun-04 12
MA	Apr-03 7	May-03 9
MD	Apr-03 6	Mar-03 9
ME	Jan-02 3	Feb-03 9
MI-E	Sep-03 16	Jan-04 12
MI-W	Jul-03 7	Aug-01 A
MN	May-03 14	Feb-04 13
MO-E	Feb-03 7	Oct-03 10
MO-W	Apr-01 W	Oct-97 P
MS-N	Nov-03 6	Jan-04 18
MS-S	Mar-03 13	Jan-04 18

Court	Bankruptcy	District
MT	Aug-02 2	Sep-04 21
NC-E	May-04 8	Sep-04 21
NC-M	Oct-03 8	May-04 19
NC-W	Apr-01 A	Jul-04 20
ND	Aug-04 16	Sep-04 21
NE	Jan-02 3	Mar-02 5-W
NH	Dec-01 2	Nov-03 12
NJ	Apr-02 1	Jan-04 12
NM	Mar-02 8	
NMI	Sep-04 21	Sep-04 21
NY-E	Apr-02 W	Nov-97 P
NY-N	Jan-03 6	Dec-03 13
NY-S	Nov-96 P	Dec-03 5-W
NY-W	Jun-03 8	Oct-03 11
NV	Jan-02 3	Sep-04 21
OH-N	Sep-01 2	Nov-97 P
OH-S	Apr-03 6	Sep-03 11
OK-E	Mar-04 8	Sep-04 21
OK-N	Dec-03 13	May-03 14
OK-W	Sep-04 21	Oct-03 11
OR	Nov-03 2	Nov-97 P
PA-E	Oct-02 6	May-02 5-W
PA-M	May-03 6	Mar-03 9
PA-W	Sep-02 4	Jul-04 20
PR	May-03 14	Jan-04 13
RI	Apr-03 8	Jul-04 20
SC	Jan-03 1	May-04 19
SD	Dec-01 3	Jul-03 10
TN-E	Nov-02 11	May-04 15
TN-M	Oct-04 W	May-04 19
TN-W	Jun-03 8	Jun-04 15
TX-E	Mar-02 4	Feb-04 11
TX-N	Feb-03 7	Feb-03 5-W
TX-S	Mar-02 4	Sep-04 10
TX-W	Apr-01 A	Jan-04 18
UT	Oct-01 1	Jul-03 15
VA-E	Oct-97 P	May-04 19
VA-W	Oct-04 11	Feb-04 13
VI	Sep-04 21	
VT	Apr-02 1	Nov-03 17
WA-E	Jun-04 13	Oct-04 17
WA-W	Jun-01 W	Jun-03 10
WI-E	Feb-04 3	Nov-02 5-W
WI-W	Feb-02 3	
WV-N	Mar-03 3	Jan-04 18
WV-S	Apr-03 8	Apr-04 12
WY	Apr-02 A	Jul-03 10

Wave # shown in date
A = Alpha
P = Prototype
W = Wave Test
nn = wave number